
Progress Report    10/2/14-12/31/14

Project #14-1021, West Uncas Rd / Salmon Creek Culvert Design

Submitted by Eric Kuzma on 12/29/2014 Accepted by Mike Ramsey on 12/29/2014

CONTACTS

Eric Kuzma

ekuzma@co.jefferson.wa.us
Project Contact:Jefferson Co Public WorksPrimary Sponsor:

Michael Blanton

michael.blanton@psp.wa.gov
Alt Project Contact:Lead Entity: Hood Canal Coor Council LE

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 08/01/2014 FundingEnd Date: 06/30/2015

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $98,200.00 $98,200.00 $98,200.00(100%) (100%) (100%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$98,200.00 $98,200.00 $98,200.00

$0.00 

$98,200.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

Contracted for and completed Land Survey and 

Cultural Assessment report.  Contracted Engineering 

consultant,  Completed onsite geotechnical (drilling) 

exploration. Utilzed preliminary informatuion to 

develop culvert design alternatives. Met / 

communicated with adjacent property owners to 

discuss proposed project / alternatives.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes Perhaps a technicality, but the Grant was written 

under the assumption that the existing failing steel 

culvert woud be replaced, "with a 24 to 30 foot 

bottomless concret box (culvert), essentially a short 

bridge". In further considering the difference in 

elevation between the existng road surface and the 

creek and the issues associated with 

constructability, we are in the process of considering 

whether a short concrete bridge supported by piles 

may be a more appropriate alternative for this site.

4 of 4 Tell us about work planned for the next reporting period. Determine appropriate culvert design alternative.  

Move ahead with development of associated PS&E. 

Continue Permit process.

RCO Project Number: 14-1021 December  29, 2014 Page: 1



MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 08/01/2014 X

Data Gathering Started 08/01/2014 X

Progress Report Submitted 10/01/2014 X

RFP Complete/Consultant Hired 11/01/2014 X

Applied for Permits 01/01/2015 X 04/01/2015 Scope did not include 

permitting, however we 

intend to pursue at least 

preliminary permits. This 

target date was based upon 

the previously developed box 

culvert design, with the new 

bridge option addt'l design 

will need to be completed 

before permitting.

Progress Report Submitted 02/01/2015

Preliminary Design to RCO 02/01/2015

Cultural Resources Complete 05/01/2015 X

Final Design to RCO 05/01/2015

Final Plan to RCO 06/01/2015

Permits Complete 06/01/2015

Agreement End Date 06/30/2015

Final Report in PRISM 07/31/2015

Final Billing to RCO 07/31/2015
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